SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:55PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 145  Const Calendar Day: 356 Date: 30-Aug-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 01-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
struts at 33 , & 38 meters elevations, & form around the base plates inside the cells . Crews started at
7:20 AM.

Carlos M. Rick had to form around the base plates inside the cells . Crews had to prepare their
tools , equipment , & run the power line . They were done at 7:40 AM. They started on the 1st cell East of
the center cell between North & East tower shafts at 7:45 AM. Crews had to cut the size the form panels ,
drill & fix in place using anchor nails , apply caulking to the side & bottom of the form panels to seal the
gaps between the forms , base plate , & the ground , & clean the area . Crews were done at 10:00 AM.

In addition to that , crews had to work with ABF engineers on the hydraulic hoses . Crews were
done at 12:00 PM.

After that , crews had to work on the 2nd cell West of the center cell . Following the same
procedures as the previous work . Crews started at 12:40 AM. They were done at 3:00 PM.

In the afternoon , crews had to work on East cell between the outer & inner shear plates . They
started at 3:30 PM. Crews were done at 5:10 PM.

Carlos G. had to work on the chamfers . He had to remove the damaged chamfers & place new
chamfers on the outside perimeter of the around the base plates of the tower shafts & shear plates .

In addition to that , he had to work on the chamfers inside the tower shafts . Following the same
procedures as the previous location . He started at 7:35 AM. He was done at 5:10 PM.
All labors left at 5:20 PM.

Augie & Barry had to work on the temporary tower . Crews had to run life line on the West side at
elevation 28 meters . Crews started at 7:30 AM. They were done at 9:00 AM.
After that , crews had to work on the drift pins to the end of the shift .

Carlos & Joshua had to work on the barge . They had to work on house keeping , flying materials
out of one barge & store them on another barge . Crews were done at 10:00 AM.

Kevin , & Tony had to work on the tower shaft strut plates . Crews had to loosen the plates in order
to place the struts later at elevation 38 , 43 , & 48 meters . Crews were done at 10:00 AM.
In addition to that , crews had to drive 4 drift pins on each side of the installed struts . Crews started
at 10:30 AM. They were done at 5:10 PM.
At 3:00 PM. The top plates for the 33 meters elevations facade , & facade plates, struts , &
working platform for the 38 meters elevation were delivered to the site . Carlos & joshua had to sort the
materials on the barge according to their erection . All crews were done at 5:10 PM. They left at 5:20 PM.

‘ 04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Daouk, Sami

Diary #: 145

Date: 30-Aug-2010

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 []
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 []
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 []
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 []
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00 []
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
8.00 0.00 0.00 0.00 []
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